

MS 207

[Papers re Thames Archway Company and association of Richard Trevithick with the project to build tunnel under the Thames. (8 items)]

- /1 1809 Thames Archway. [Copy minutes of shareholders' meetings and directors' meetings of the Thames Archway Company between 24 Dec 1807 and 21 Mar 1809. Includes reports to directors by Richard Trevithick and John Raistrick and letters from Robert Vazie, and details of accounts paid]
18p. ms.
- /2 1808 Apr [Resolution (printed) made at meeting of directors of Thames Archway Company on 12 Apr 1808 being an address to be sent to each shareholder following removal of Robert Vazie as engineer to the Company and confirmation of board's faith in Richard Trevithick. Comprises chiefly questions put by board, at meeting of 7 Apr, to engineers William Stobart of Durham and John Buddle of Wall's End and their answers]
4p.
- /3 1808 May [Minutes (printed) of 'Annual General Assembly of the Proprietors of Shares in the Thames Archway Company' held on 4 May 1808, comprising directors' report and subsequent resolutions]
4p.
- /4/1 1809 Mar 30 Progress and state of the tunnel under the Thames.
[Printed invitation to engineers to put forward plan for tunnel following abandonment of further work on driftway. Includes detailed summary of work carried out to that date]
3p. [2 copies]
- /4/2 [1809] Section of the River, with the Shaft and a Driftway
Lithograph, 29.5 x 85.5cm [folded to] 29.5 x 21.5cm
Scale 1":c.52'
- /5 1809 Apr 20 Transfer of one Share in the Thames Archwy. Compy.,
Mr [Robert] Dickinson to Mr [Richard] Trevithick
1p. ms.

/6

-

[Section of tunnel under river. Bears lengthy ms. note, including "Length of intended Drift 1175.9 Executed 1059 being 116.9 short or about one eleventh part unfinished"]

Ink sketch with colour wash, 21 x 142cm [folded to]
21 x 26cm

Scale 1":25'

Inv.no. 1998-